RESPONSE ACTION CONTRACT 2 | US EPA RECORDS CENTER REGION 5 i
MONTHLY PROGRESS REPORT & COST REVIEW |||“ "I || || "““ ”“ ““

CONTRACT No.

EP-S1-06-03 conTRACTOR Nobis Engmeermg, Inc.
TONo. 011- RSBD-B51Q ToNnaME Milwaukee Solvay Coke and Gas
RI/FS OS
REPORTING PERIOD May 30, 2009 — July 31, 2009 | NV#
A034
toro Denise C. Boone pue bATE  August 30, 2009

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES NO N/A )

LOE charged is appropriate for work accomplished Y
Labor mix is appropriate Y
Hours charged by labor category are within the Y
Approved Work Plan Budget
ODC (e.g., reproduction, telephone, mail, courier, etc.) Y
Computer charges ' Y
Travel Y
Equipment Y
Level of team subcontractor effort charged is
commensurate with progress Y
Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate .
NON-TEAM SUBCONTRACTOR(S):

Y

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **
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RAC2 Monthly Invoice Review Checklist

'CONTRACTOR PERFORMANCE EVALUATION

RATING

CRITERIA

OUTSTANDING

EXCELLENT

GOOD FAIR

- POOR

UNSATISFACTORY

5

4

0

QUALITY OF
SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

<| <<=

DETERMINATION:

YY Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

documentation).

comments provided below.

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of

Costs are recommended for suspension since they cannot be verified. See

ADDITIONAL COMMENTS: Weston is doing a great job in overseeing the field investigative
activities. The weekly reports are well written and help in my discussions with the PRP group.

;ﬁem’a‘e G. chone

EPA Task Order Project Officer

Beptembor 17, 2009

Date

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed




MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, WI
Nobis Project No. 80011
. TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

Technical Progress (June 27, 2009 — July 31, 2009)

Progress for Month

e Task 01 — Performed routine project management, communication, and cost tracking.

e Task 01 — The LOE and costs reflected for this reporting period include costs incurred
during June and July 2009. This Task Order incurred less than 3 technical hours during
the previous reporting periods and was not invoiced.

e Task 03 — Communicated with EPA TOPO regarding coordinating future quarterly
groundwater monitoring round oversight activities.

Potential Issues/Problems

* No potential issues or problems were identified during this reporting period.

Corrective Actions

¢ No corrective actions were required during this reporting period.

Analytical Summary (Non-CLP)

o No non-CLP analytical activities occurred during this reporting period.

Cost/Schedule

e The total Level of Effort (LOE) invoiced this reporting period is jiliatechnical hours and
$2,655.99, which represents a cumulative total of jiliastell | OE and $235,971.77. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

e Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for Nobis and the Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

e Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at
the task level. The expenditure limit established by EPA was distributed among each
task.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A034 / TO No. 0011 1 July 2009



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011 Work Area: RVFS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action ID: BD TO Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 TO Period of Performance End: 6/30/2010
Contract Number: EP-51-06-03 TO Type: Term ' Reporting Period From: 6/27/2009

SSID: B51Q Type Work: " Reporting Period To: 7/31/2009

State: Wisconsin Task Order Status: On-going . Invoice Date: 8/20/2009

Region: New England Performance Based: N o i invoice Number: A034

Invoice Purpose: Monthly Progress

Task Number: 01 Task Category: Project planning and support

Task Title: Proj. Planning & Support
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours L Dollars Hours I Dollars
PRIME CONTRACTOR, Nobis Engineering
Labor ) ]
N r non-responsive, non-responsive, Por-Tesponsiva
Harding, Scott i . NN N
Engineer Sr Total 678 48 4,139.31 57,406.82
R, Janet e N N . _ NN ]
Finance Manager Total 61.36 1,192.16 5,153.82
Dawson, Karla__ e . NN .. _ BN .
Cost Reporter Total 336.12 7,712.59 11,316.04
Dustin, David___ e DN B .
Contract Manager Total 135.84 2,359.33 2,329.00
Cincotta, Rachelle e N .. DEEER NN
Praoject Administrator Total 60.71 1,647 63 478.00
SUBTOTAL, Labor 1,272.51 43,550.73 127,356.08
Other Direct Costs
{Reproduction . 5.46 45.45
SUBTOTAL, Other Direct Costs 5.46 143.72 1,327.79
TOTAL, Nobis Engineering COSTS 1,277.97 43,694.45 128,683.87
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contract Number: EP-$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight Contract Period: Base
Action ID: BD

Operable Unit: 00 . -
TO Type: Term

Type Work:

Task Order Status: On-going

Performance Based: N

Invoice Date: 8/20/2009
Invoice Number: A034

Invoice Purpose: Monthly Progress

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 6/27/2009
Reporting Period To: 7/31/2009

Task Category: Project planning and support

) Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours | Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions
Labor .
non-responsive,
Nowack, Bette L i N NN . _ . NN |
Engineer Sr Total 339.24 24,335.71 37,667.13
Goddard, Kali E e N . DN ... DN |
Cost Reporter Total 224.08 3,12513 3,406.04
SUBTOTAL, Labor 563.32 44,711.43 51,110.97
TOTAL, Weston Solutions COSTS 563.32 45,030.81 52,974.15
SUBTOTALS FORT AND TEAM SUBS)
Budget
Name Job Category - Ho Dollars Dollars Dollars
SUBTOTAL, LABOR 1,835.83 88,262.16 178,467.05
SUBTOTAL, OTHER DIRECT COSTS 5.46 463.10 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 000
SUBTOTAL, TASK 01 COSTS 1,841.29 88,725.26 181,658.02
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI
Contractor Name: Nobis Engineering

Contract Number: EP-51-06-03

SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03
Task Title: Field Investigation/Data

Work Area: RI/FS Oversight

Action ID: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going

Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 6/27/2009
Reporting Period To: 7/31/2009

Invoice Date: 8/20/2009

Invoice Number: A034

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours l Dollars Hours J Dollars
PRIME CONTRACTOR, Nobis Engineering
TOTAL, Nobis Engineering COSTS 0.00 0.00 464.67 47,624.35

Page 3 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03
Task Title: Field Investigation/Data

Work Area: RUFS Oversight

Action ID: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010

Reporting Period From:

6/2712009

Reporting Period To: 7/31/2009

Invoice Date: 8/20/2009
Invoice Number: A034

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours I Dollars Hours I Dollars
TEAM SUB CONTRACTOR, Weston Solutions B
Labor ]
Mehl Jr. Richard H non-responsive non-responsive| non-responsive J
""""""" Engineer Sr Total 424.05 19,506.30 73388814
SUBTOTAL, Labor 424.05 136,354.70 124,966.18 |
Other Direct Costs
Travel 390.65 8,472.18 500.00
SUBTOTAL, Other Direct Costs 390.65 9,864.42 500.00
TOTAL, Weston Solutions COSTS 814.70 146,219.12 125,466.18
SUBTOTALS FOR TA¢§ E AND TEAM SUBS)
get
Name Job Category Hou Dollars Dollars Dollars
SUBTOTAL, LABOR 424.05 136,819.37 153,801.25
SUBTOTAL, OTHER DIRECT COSTS 390.65 9,864.42 19,289.28
SUBTOTAL, SUBPOOL 000 000 .0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
814.70 146,683.79 173,090.53

SUBTOTAL, TASK 03 COSTS
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

TOTALS FOR TASK ORDER 011 (ALL TASKS)

Current Cumulative Approved Budget
Name Job Category Hours I Dollars Hours Dollars Hours I Dollars
loneshonsive . non—responsive
TOTAL LABOR 2,259.88 non-responsive 225,644.25 474,800.29
TOTAL OTHER DIRECT COSTS 396.11 10,327.52 24,342 71
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPOOL FEE 0.00 0.00 0.00
TOTAL TASK ORDER 011 COSTS 2,655.99 235,971.77 499,143.00
Average Hourly Rate 145.80 130.71 140 22
L Expenditure Limit Hours/Dollars 284,888.00
Expenditure Limit Other Direct Costs 0.00
Expenditure Limit Subpool (Fee Included) 0.00
Total Expenditure Limit 284,888.00
Approved Budget Hours/Dollars 474,800 29
Approved Budget Other Direct Costs 24,342 71
Approved Budget Subpool (Fee Included) 0.00
Total Approved Budget 499,143.00

Page 5 of 5




REPORT 1A: Task Order Supplemental Detail Report - Travel

Work Area Code: RI/FS Oversight
Action Code: BD
Operable Unit: 00
TO Type: Term

Task Order Number: 011

Task Order Title: Milwaukee Solva‘y Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

TRAVEL BREAKDOWN

Weston Solutions

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007

Period of Performance End: 6/30/2010

Reporting Period From: 6/27/2009

Reporting Period To: 7/31/2009 .
Invoice Date: 8/20/2009

Invoice Number: A034

Invoice Purpose: Monthly Progress

Transportation j Per Diem Travel Purpose
L

Departure Return
Traveler's Name Travel From Travel To Date Date
WALLS TIMOTHY Vernon Hills, IL Milwaukee, WI 05/12/2009 | 05/22/2009
WALLS TIMOTHY Vernon Hills, IL Milwaukee, Wi 05/12/2008 | 05/22/2009
WALLS TIMOTHY Vernon Hills, IL Milwaukee, WI 05/12/2009 | 05/22/2009

NON-reSPONSIVE s

Fuel - Gas

Total, Team Subcontractor Travel Costs

Page 1 of 1




REPORT 2: Current Month & Cumulative Status Report

Work Area Code: RI/FS Oversight

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

SSID: B51Q
State: Wisconsin

Region: New England

Current Month

Action Code: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2010

Reporting Period From: 6/27/2009
Reporting Period To: 7/31/2009

Invoice Date: 8/20/2009
Invoice Number: A034

Invoice Purpose: Monthly Progress

Task
Task Cat.
No. Code Labor Hours
01 PP Engineer Sr
Finance Manager
Cost Reporter
Contract Manager
Project Administrator
Total
03 Fl Engineer Sr
Total
Task Order Totals
Cumulative To-Date
Task
Task Cat.
No. Code Labor Hours
01 PP Engineer Sr
Engineer Mid
Engineer Jr
Geologist Sr
Geologist Mid
Program Manager
Finance Manager
Cost Reporter )
Contract Manager
H&S Officer Mid
Project Administrator
Total
03 Fl Engineer Sr

Labor Dollars Other Direct Costs Subpool Fees Total Dollars
1,835.83 5.46 0.00 0.00 1,841.29
424.05 390.65 0.00 0.00 814.70
2,259.88 396.11 0.00 0.00 2,655.99

Labor Dollars Other Direct Costs Subpool Fees Total Dollars
88,262.16 463.10 0.00 0.00 88,725 26
136,819.37 9,864 42 0.00 0.00 146,683.79

Page 1 of 2




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
§SID: B51Q

State: Wisconsin

Region: New England

Cumuiative To-Date

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2010
Reporting Period From: 6/27/2009
Reporting Period To: 7/31/2009
Invoice Date: 8/20/2009

Invoice Number: A034

Invoice Purpose: Monthly Progress

_ Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
Environ Scientist Jr ’
Geologist Sr
Geologist Mid
Technician-Field Jr
Program Manager
Total
09 RR Program Manager 562.72 0.00 0.00 0.00 562.72
Total
Task Order Totals 225,644.25 10,327.52 0.00 0.00 235,971.77
Task Order Expenditure Limit 284,888.00
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REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 6/27/2009
Reporting Period To: 7/31/2009

SSID: B51Q Invoice Date: 8/20/2009
Invoice Number: A034
Variance Based On Expenditure Varlance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours % Dollars | Incr'd But % Hours | % Dollars
No. Code Task Title Invoiced Not invoiced | Not invoiced Dollars Invoiced Invoiced Not Inv'd Hours Dollars invoiced Invoiced
o1 PP |{Pro;. Planning & Support non-responsive|lFTRFEP 0.00 88.725 26 NRRURRIE 161656 02| MMM g o4%|  48.84%| (CECTEEE 125690 00| BREEEE  7059%
02 CR Community Involvement 000 0.00 0.00 6,971 60 0.00% 0 00% 6,971.60 0 00%
03 Fl Field Investigation/Data 146,683 79 0.00 146,683 79 173,090 53 84 74% 84 74% 149,120 85 98 37%
09 RR Remedial Investigation R 562 72 000 562 72 49,745.62 113% 113% 3,096 46 18 17%
10 RV PRP Identf. & Screening 0.00 000 33,960 65 000% 000% 000 0 00%
11 RP PRP Eval. Remedial Alt 000 000 15,549.40 000% 0 00% 000 0.00%
12 FS PRP Feasibility Study Rpt 000 000 21,917 20 000% 000% 000 0 00%
13 PR Post RIFS Support 000 0.00 14,728.26 000% 000% 000 000%
15 CO | Task Order Closeout 000 0.00 1,521.72 0 00% 000% 000 000%
TOTAL 235,971.77 0.00 235,971.77 499,143.00 47.28% 47.28% 284,888.00 82.83%

Page 1 of 1




REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007

TO Period of Performance End: 6/30/2010

Reporting Period From: 6/27/20609
Reporting Period To: 7/31/2009

SSID: B51Q Invoice Date: 8/20/2009
Invoice Number: A034
Variance Based On Estimated Cost Variance Based On
Approved Budget Approved Budget AtC Esti At Completi
Task Cumulative Dollars Total Invoiced % tnv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | +Incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title ours __ Invoiced Not Invoiced Not Involced Hours Dollars Invoiced Invoiced Not Inv'd Hours Dollars Invoiced Invoiced
01 PP |Proy. Pianning & Support OTeSPor 88,725.26 0.00 88,72526| [EEEEIEIE 181,658 02 48 84% 48.84% on-responsivell IR Ry [ On-responsive RS
02 CR Community Involvement 000 000 000 6,971.60 000% 000% 6,971 60 100.00%
03 FI Field investigation/Data 146,683.79 0.00 146,683 79 173,090 53 84.74% 84 74% 173,090 53 100.00%
09 RR Remedial Investigation R 562 72 000 562.72 49,745 62 113% 113% 49,745 62 100.00%
10 RV PRP Identif & Screening 000 000 000 33,960 65 000% 0 00% 33,960 65 100 00%
1 RP PRP Eval Remedial Alt 000 000 000 15,549 40 0.00% 000% 15,549.40 100 00%
12 FS PRP Feasibility Study Rpt 000 000 000 21,917 20 000% 0.00% 21917 20 100 00%
13 PR Past RI/FS Support 000 000 000 14728.26| - 0 00% 0.00% 14,728 26 100 00%
15 CO | Task Order Closeout 0.00 000 000 152172 0.00% 0.00% 1,52172 100 00%
TOTAL 235,971.77 0.00 235,971.77 499,143.00 47.28% 47.28% 499,143.00 100.00%
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Standard Farm 1034
Rovised January 1980 VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A034
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118 \ ’
U $ DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency August 20, 2009
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) EP-814-06-03 9/21/06
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE
PAYEE'S Nobis Engineering, Inc.
NAME 18 Chenell Drive DATE INVOICE RECEIVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
— [~ PAYEES ACCT NUMBER |
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM TO WEIGHT GOVERNMENT BA NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE OQELIVERY (Enter description, item number of contract of Federal supply TTY
OF ORDER OR SERVICE and other i lon deemad ) COST ] PER )
06/27/09 - 07/31/09 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $2,655.99
{Use continuation sheet if v} (Payes must NOT use the space below) TOTAL $2,655.99
PAYMENT: APPROVED FOR EXCHANGE RATE
DIFFERENCES
[ rrovisiona =3 =$1.00
[J compete BY 2
] Parna )
D FINAL N Amount verifiad; correct far
{1 rrocress TILE \ [Signaturs or Iniiats)
[1 Aovance /) < P
Pursuani to authority vested in ma, { certify that this voucher Is comect anfi proper Yo pay :
Y
08/20/09 Peter Delano A / Principal
(Date) (Autharizad Certiying priceg N\’ (/| (Titia)
j ACCOUNTING CLASSIFICATION
p| CHECKNUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON (Name of Bank)
A
1
D1 casH DATE PAYEE 3
B
v| s
1 When stated in foreign cumrency, Insert name of currency PER
2 If the abillly to certify and authority to approve are combined In one person, cne signature is necessary:
otherwise the approving officer will sign in the space provided, over his official ttle
3 When a voucher Is receipted In the name of a company or corperation, the name of the person writing the company B
or corporate name, as wall as the capacity in which he signs, must appear. For example: "John Dos Company. per TITLE
John Smith, Secretary” or "Treasurer”, as the case may be
Provicus editin usable U.S GOVERNMENT PRINTING OFFICE  1986-0-484-248/20830 NSN 7540-00-834-4208

PRIVACY ACT STATEMENT
The information requested on this form i8 required under the provisicns of 31 U.S.C. 82b and 82¢, for the purposa of
disbursing Federal money. Tha information requested s to identify the particular creditor and the amounts to be paid.
Fallure ta fumish this information will hindar discharge of the payment obligaton.




Substitute for Contractor: Nobis Engineering
P 1035 PUBLIC VOUCHER FOR PURCHASES AND o AD3
SERVICES OTHER THAN PERSONAL :
’ Schedule No:
Continuation Sheet
Environmental Protection Agency, Washington, DC 20460 Sheet No: 26
TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wi
Saturday, June 27, 2009 - Friday, July 31, 2009
HOURS: Current Cumulative FUNDING AMOUNT:  $499,143.00
Prime

Chemist Sr

Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr

Risk Assessor Sr
Risk Assessor Mid
Technician (CAD/GIS) Sr

Technician (CAD/GIS) Mid

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr .
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Team Subcontractors

Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr

Risk Assessor St

. Risk Assessor Mid

Technician (CAD/GIS) Sr
Technician (CAD/GIS}) Mid

Company

NonN-res pO ns |Ve NDITURE LIMIT:  $284,388.00



Substitute for
Form 1035

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

Environmental Protection Agency, Washington, DC 20460

COsTS:

Technician-Figld Sr
Technlcian-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
-- Weston Solutions

— Avatar Envirbnmen!al
Subpoot

Total Direct Costs Y

Subpool Fes

Amount Claimed

Contractor: Nobls Engineering
Voucher No: A034

non-responsive

Schedule No:
Sheet No: 27
Current Cumulative
1,272.51 44,578.12
5.46 143.72
0.00 0.00
1.378.02 191,249.93
1,378.02 191,249.93
0.00 0.00
0.00 0.00
2,655.99 235,971.77
0.00 0.00
2,655.99 235,971.77

Company Confidential - Proprietary Information of Nobls Engineering



DENISE
BOONE/RS5/USEPA/US

09/17/2009 09:11 AM

Region 1 Monthly Progress Rpt 2003 June 27

To DENISE BOONE/R5/USEPA/US@EPA

c¢c Nadine Thys/R1/USEPA/US@EPA, Rosanne
Obrien/R1/USEPA/US@EPA, Jennifer
Cao/R1/USEPA/US@EPA
bce

Subject Re: Nobis Engineering, Inc, Contract #£P-S1-06-03, Task
Order # 0011-RS-BD-B51Q- Monthly report®)

-July 31 EP-51-06-03.doc





